


# **Transition Planning Commission**

## **Progress Update**

January 5, 2012

# Reminder: stage 1 project plan (high-level summary)



# January priorities and progress update

	January priorities (summary)	Status
1 General/cross-cutting	<ul style="list-style-type: none"> <li>Guiding principles</li> <li>Committee agreements</li> <li>Engagement with Board members</li> </ul>	<ul style="list-style-type: none"> <li>Discussing GP's tonight; will discuss cmte agmts in more detail next week</li> <li>BCG scheduling Board member mtgs</li> </ul>
2 Comm. (and stakeholder engagement)	<ul style="list-style-type: none"> <li>Town hall meetings</li> <li>Hiring PR firm</li> <li>Communications &amp; engagement plan</li> </ul>	<ul style="list-style-type: none"> <li>First community meeting 1/10</li> <li>Aim to approve PR contract on 1/12</li> </ul>
3 Ed/ Acad. Services	<ul style="list-style-type: none"> <li>Understanding current SCS/MCS programs and practices</li> </ul>	<ul style="list-style-type: none"> <li>Sub-committees (including MCS, SCS staff) documenting current state</li> </ul>
4 Assessment	<ul style="list-style-type: none"> <li>Holistic picture of student population (demographics, needs, performance...)</li> </ul>	<ul style="list-style-type: none"> <li>Data collection underway</li> </ul>
5 Admin.	<ul style="list-style-type: none"> <li>District structure: examining options and best practices</li> </ul>	<ul style="list-style-type: none"> <li>Met today to discuss initial BCG research</li> </ul>
6 Finance	<ul style="list-style-type: none"> <li>Gathering data</li> <li>Understanding current practices</li> <li>Understanding legal requirements</li> <li>Formulating very early hypotheses to be tested</li> </ul>	<ul style="list-style-type: none"> <li>All committees have had first meeting; in process of gathering data and building understanding of current practices</li> </ul>
7 HR / Personnel		
8 Logistics		

The material contained in this presentation is designed for the use of the Transition Planning Commission (TPC) and is based on the work and input of The Boston Consulting Group (BCG) and/or TPC members, Committee members, and other stakeholders. BCG has used public and/or confidential data and assumptions provided to BCG by the TPC or other stakeholders which BCG has not independently verified. Changes in the underlying data or operating assumptions will clearly impact the analyses and conclusions. These materials serve only as the focus for discussion and are incomplete without the accompanying oral commentary and may not be relied on as a stand-alone document. Further, third-parties may not, and it is unreasonable for any third-party to, rely on these materials for any purpose whatsoever.